
Agenda Item No. 5.1 

 

 

MEMORANDUM 

To:  CMAP Board 

 

From:  Angela Manning-Hardimon 

 Deputy Executive Director, Finance and Administration 

 

Date:  November 11, 2021 

 

Re:  Vendor Limit Increase Approval for AECOM for Project 

Management of Municipal Pavement Plans Management Program   

 

On October 3, 2018, the CMAP Board approved a contract with AECOM to provide project 

management services for the municipal pavement plans project.  The project was well received 

by the communities within in the region, which resulted in 69 applicants for the program.  

CMAP is on track to complete 62 projects by the end of next month, and as a result of the 

exceptional management services provided by AECOM, the program has the fiscal capacity to 

increase the number of plans it can provide to the communities.   

 

The initial contract with AECOM was for a 24-month term.  This contract has since been 

extended an additional six months.  CMAP Staff are requesting to extend the existing contract 

an additional 12-months, to allow for the completion of four additional municipal pavement 

plans in the communities of Harvey, University Park, Willowbrook and Lombard.    CMAP staff 

is requesting authorization to increase the not-to-exceed contract amount to $217,016, which 

reflects a cost increase of $22,160.  This cost increase represents labor rates increases for the 

project management vendor.  Support for this project will be provided by the SPR grant IDOT 

provided for this purpose.    

 

 

ACTION REQUESTED:  Approval 
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